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Project Completion Summary:

The original goal of this project was to extend the life of the building for
another 10 to 15 years and improve the experience for the public. As the list
of tasks was assembled, we found some code and ADA deficiencies that also
needed to be addressed. Several other tasks were improvements which make
the building more usable for the staff and public or improvements that would
reduce the buildings energy usage.

Several of the renovation tasks take advantage of underutilized space and the
focus was improving the public experience. Some tasks such as repainting
the building exterior and courtyard improve the public experience but also
extend the life of the building by replacing caulking and window seals.
Repairing the balcony surfaces is another example where the solution
eliminated a maintenance nightmare but greatly improved the experience for
the public and staff. The new atrium cover helps make several tasks feasible
including replacing the balcony surfaces but this task also extends the
buildings life by helping to reduce maintenance costs. This new cover has
performed better than anticipated reducing the extreme temperatures even
though the space is not conditioned. One of the last items completed included
replacing the roofing on the entire sixth floor perimeter and sealing the
existing roof. These items will provide long term solutions to some previously
on-going leak and drainage issues which had caused problems for years.

This document is the closing phase for identifying and completing upgrade
tasks in the City Courts building. This project consisted of multiple phases of
work spread out over three construction contracts. Within this document tasks
have been grouped by completed tasks and remaining tasks and an
explanation of the work is also included. For this wrap up document costs
were not a consideration and were not provided but the original assessment
does have that information. All task numbers remain the same from the
original assessment through this document to assist in tracking tasks.

The remaining tasks are not divided as previously shown, they are just a
listing of the tasks which were not completed under the original construction
scope. Priority numbers are still included and the tasks are sorted by priority.
New tasks have also been added to the list, these are items identified in the
new security standards issued by the State of Arizona Supreme Court. Some
tasks from the previous lists have been removed from the summary. These
tasks were either no longer needed because of the tasks selected for
construction (there was some options) or because the team determined they
were not feasible once we understood the scope a little better.
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Construction project #1:Task #32.1, Seal and paint exterior of the building
Contractor: Sellers and Sons, Inc.
A/E Job #: 7130EP
COT Contract #: 090114-03
PO/DR #: 36648:10
Notice to Proceed: Issued December 10, 2014
Project start date: January 12, 2015
Completion date: April 28, 2015

Construction project #2:Tasks #3 & 5, Remodel Courtrooms #1 & #3

Contractor: Kittle Design & Construction, LLC
A/E Job #: 7130-C

COT Contract #: 120530-04

PO/DR #: 36647:29

Notice to Proceed: Issued May 11, 2015

Project start date: May 26, 2015

Completion date: October 20, 2015

Courtroom #1 was remodeled again after court staff determined the layout
needed some changes for better visibility.

Contractor: Kittle Design & Construction, LLC
Project start date: May 1, 2017
Completion date: May 30, 2017

Construction project #3: Main Improvements Project

Contractor: D.L. Withers Construction, LLC
A/E Job #: 7130

COT Contract #: 151155

PO/DR #: 38310

Notice to Proceed: April 25, 2016

Project start date: April 25, 2016

Completion date: June 28, 2017

7350 E SPEEDWAY 210
TUCSON, ARIZONA 85710
(520) 326-3700 FAX 326-1148
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Tucson City Courts - Improvements Project Summary

Completed Tasks

Task#| Priority |Project Description Scope of work Work completed
Redesign of ground floor entry to provide more waiting room, Security Office & make this . . . . -
o oD . . Security entry was re-configured to provide more queing space for those waiting, better
. conditioned space. Two wall mounted IP TV monitor's will be included for display of court rules : . ; . L LS
2 N/A  [Rework of Security Entry ) . . S s configuration for security personnel to maintain two screening lines and an interior space
and requirements plus any message for the public. Redesign will impact Domestic Violence and . - .
with conditioned air.
Court Room #3.
Court Room #3 presently resides in two rooms. The redesign would reduce the space to one Courtroom #3 was reduced in size to meet the needs of the Alternative To Jail (ATJ)
3 N/A  |Renovate Court Room #3 I o . . . gy : )
usable court room and eliminates the large waiting room which is not needed for this court room. [program that courtroom is used for. All new finishes were included in the work.
Courtroom #1 was redesigned to provide a better layout for use with separation between
Redesign court room to provide controlled access between prisoner and judge access to the prisoners and Courtroom guests. All new finishes were included which set a new standard
5 N/A  [Renovate Court Room #1 . . . . ; ; ; - .
court room. Provide better separation between prisoner seating area and the public. for the redesign of future courtrooms plus established finishes for all future work in the
building.
Outside of the existing main entrance, two additional means of egress were provided at the
Buillding does not have a second means of egress from the ground floor that meets current or request of Tucson Fire and City of Tucson, Development Services. One route goes south to
. . even some older code requirements. Width of access route determined by occupany loads from |Alameda and the second route goes to the north towards Toole. These routes are one hour
15 N/A  |Provide second means of egress from First Floor - . ; . ) . : S o e
the current code. Expand existing corridor and provide access to new exit on the north side of the |construction and must remain accessible in the direction of travel when the building is
building. Provide new ceilings and flooring throughout redesigned areas. occupied so access is only controlled from the exteior. Emergency exit only signage was
provided from the interior.
Courtyard was opened up by removing the Court Assignment space between the stairwells
16 N/A  |Open ub Courtvard Remove existing masonry seat walls and existing vegetation. Remove slanted walls and glass and removing the south planter. Benches were added for seating and the remaining
P P y block between existing stairwells. Provide new slab around planter around both stairways. planters were filled with potted silk plants to add color and interest to the space without
increased maintenance.
Provide 4'x6' sound absorption panels in the courtyard (Tectum Finale or equal). Quantity and Stainless steel perforated metal panels with duct liner insulation were installed on floors 1, 2
22 N/A [Acoustical sound absorption panels ideal placement may require and accoustical consultant. Completing task #34 may increase the [and 3. These panels are used to protect the walls but also provide some level of sound
need to complete this work. absorption. Additional panels may be needed in the future.
. Replace all existing permanent signage, room and way finding, with new acrylic signs which meet |Signage visible from the courtyard was replaced on all floors. Signage within the rest of the
23 N/A  [Signage upgrade . - . . . .
ADA requirements. building was not included but a sign standard was established for future signs.
Replace existing small counter with ADA accessible counter and associated workstation. Existing Count dt ’ ind laced t t ADA . s, A tandard
24 N/A |Third floor Judicial Services Counter opening width will be maintained. Although this item is covered by using clipboards that is not the oun etr anf rfar;sac;on wmt_ ow Wer? rep_face dodmee requirements. A new standar
ideal solution to meet ADA requirements. was setup for future transaction counters It needed.
%6 N/A  |Fifth floor Prosecutor Counter Red§3|gn spacglfor better acc.ess.by staff. Provide new wall and counter reducing waiting space. |Space was not redesigned but cognter and transaction windows were replaced to meet the
Provide new ceilings and flooring in affected area. new standard and meet ADA requirements.
Replace existing small counter with ADA accessible counter and associated workstation. Existing Count dt . ind laced t ¢ ADA . i dth
27 N/A  [Sixth floor Public Defender's Counter opening width will be maintained. Although this item is covered by using clipboards that is not the tour; erdan ransaction window were replaced to mee requirements and the new
ideal solution to meet ADA requirements. stanaard.
Relocate existing door to provide proper ADA clearance. Replace existing surface mounted paper
29 N/A  [Women's Toilet Room - ADA Compliance towel dispensers with (2) recessed paper towel dispensers. Replace flush valve at ADA toilet so it|Corrections were made, restroom is now ADA Accessible.
faces the open side.
30 N/A  [Men's Toilet Room - ADA Compliance gzgf:se;:stmg surface mounted paper towel dispensers with (2) recessed paper towel Corrections were made, restroom is now ADA Accessible.
31 N/A [Women's Toilet Room - ADA Compliance Provide automatic door operator at existing exterior door. Corrections were made, restroom is now ADA Accessible.
321 | N/A [Seal and paint exterior of building Patch. existing stucco walls apd repaint entire exterior of the building. Pricing includes stucco Building exterior was patched and painted.
patching for 50% of the exterior walls.
331 | N/A |Repair balcony walking surfaces Strlp and rgflnlsh all ballcony. floors W|.th. All-Deck Coating System" or equal product. Product and Qourtyard balconies were covered with Pathways flooring which is acceptable for exterior
finish solution can vary if atrium roof is installed. installations.
For the open courtyard to be successful the atrium had to covered to reduce the impact of
Remove all existing awnings and associated frames and replace with new roof/skylight over incliment weather. After extensive smoke modeling the city allowed a roof which has
34 N/A  |Atrium cover - skylight or roof existing atrium opening. This item will require a smoke study and approval by the Building Official |translcent panels on the north and south sides and multiple smoke hatches in the center.
and Fire Marshall prior to implementation. The sides are also open to allow smoke out in a fire event but this design does not
compromise the code requirments for the existing open stairwells in the courtyard.

7350 E SPEEDWAY 210
TUCSON, ARIZONA 85710
(520) 326-3700 FAX 326-1148
I

8/1/2017 3



swalim

ASSOCIATES LTD
ARCHITECTS AIA

Tucson City Courts - Improvements Project Summary

Completed Tasks - (continued)

Task#| Priority

Project Title

Scope of work

Work completed

Provide system with illumination outside of court room and notice sent to Security Office. Security

Entire system was replaced with wireless buttons at the required locations and emergency

38 N/A  |Replace security and duress system system needs two points of contact in each courtroom, at Judge's stand and at Judicial . .
. . - . : lights have been added outside of each Courtroom.
Assistant's desk. Similar to a nurse call system in a hospital.
Provide (2) IP TV monitors at First, Second & Third Floors. Post mount monitor's on first floor and | _. " . o )
o . . o . . Eight TV monitor's were installed on floors 1, 2 and 3. The monitor's are setup to provide

48 N/A | TV monitor's for Electronic Calendar wall mount for second and third floors. This will replace current clipboard system presently in L . . ) .

place varying information on each floor if desired by City Courts.

. Repaint all walls, doors, columns, soffits and other painted surfaces within the interior All faces of the courtyard were repainted including walls, columns, stairwells and guardrails.

58 N/A |Paint all courtyard surfaces . .

courtyard/atrium This was completed on all floors.

Investigate leaks further and patch existing roof leaks or roof drain leader issues as found Existing roofing on the 6th floor was completed removed and replaced. Rigid insulation was
59 N/A  |Roof patches 9 P 9 ’ added to provide positive drainage. Main roof was patched as requried and the entire roof

Portions of the building interior are covered with tarps during heavy rain falls.

was sealed with a roof coating.

Remaining Tasks

Task# Priority

Project Title

Scope of work

Remarks

Increase existing space by removing the existing restroom. Refinish all walls and replace existing

Although improving facilites for the jurors was one of the primary focuses, this became a

8 1 Improve Jury Assembly rooms ceiling with new acoustical lay-in ceiling system. Provide two wall mounted flat screen TV's. :%V;:/)?; \E)ég)rlty once actual costs were completed. Third floor Jury Assembly was also not
Cut new opening through existing masonry wall between second floor of the courts building and
Cold storage for Public Defender. Prosecutor and court the existing garage. Provide new 60 minute rated hollow metal door and frame. Finish floor City Courts is transitioning to electronic storage system reducing the need for this task.
11 1 files 9 ’ heights need to be verified before exact location for door can be determined. In the old garage Although the records must be kept for several more years, this task became a lower priority
space provide 350 LF of 10" high chain link fenced areas (3) with locking gates for separated for City Courts.
storage.
Convert existing Men's Restroom to an accessible Family Restroom. Remove all existing fixtures, . . .
. . . . g . Construction Documents were completed for this task but it was removed from the scope to
17 2 Family Restroom and wing wall blocking access. Provide new wall hung toilet, wall mount lavatory and urinal along
. . . L Y save money.
with accessories. Provide new ceramic tile on walls to 5'-0" A.F.F.
. - Provide deep custom gutter with downspout at joint between court building and existing building |Acess to the roof of the building next door was unobtainable during the exterior painting
21 2 Capture balcony water over adjacent building. : .
to the north. project so all work for this taks would have to be completed by crane and basket.
Court room upgrades for aesthetics and ergonomics - Staff & Judges. The task includes replacing Courtr.oom #9. was upgraded to a fully acce§§|blg courtroom. This started with the s.tar.wdards
35 2 Court Room Upgrades . . - . established with Courtroom #1 & 3 but modifications were made to colors so the existing
all the walls and desks used by court room staff including the witness stand and jury box. L
door and benches could be kept. This is the new standard for future courtroom upgrades.
Construct new IDF's (some may have been created by earlier tasks) on all floors for new network | The feasibility of this task is questionable due to the lack of space available and the actual
. distribution. Provide fiber optic connection between MDF and IDF's then all new equipment in cost to re-wire the entire network system throughtout the building. The goal is to move the
47 2 Upgrade of Network and phone infrastructure . A . . . . . . :
each IDF with complete new distribution to all rooms. See electrical engineering narrative for IDF closets out of the mechanical rooms they are currently in and bring the system up to
additional information. current City standards.
Replace all existing doors and frames at Electrical Rooms so they swing out of the room.
50 5 Replace obsolete Federal Electrical panels Relocate one panel on floors two through five to provide more space in electrical rooms for new |Electrical systems are operational and for the new work, new panels were provided. Due to
P P panels. Rewire all items fed by the relcated panels. See electrical engineering narrative for limited public impact, this was identifed as a lower priority.
additional information.
. . . Provide a lightning protection system on the roof of the building. See electrical engineering
53 2 Lightning protection system narrative for additional information and associated drawing used for estimate.
57 > Grounding system Prowc_ie proper grqundmg for electrlcal_s_ysten_w. Venfy_wnh testing prior to starting work. See All new work with new panels was properly grounded.
electrical engineering narrative for additional information.
37 3 Replace existing single pane windows Provide 1" insulated Low-E glass and new aluminum frames at all single pane glass windows. tis All new work which involved windows to the exterior included Low-E insulated glass
P g single p reccomended that this task be completed if task #32.2 is going to be completed. g'ass.
o ] Replace all locking hardware on all doors with new lever handle hardware and cylinders. Lots of FCM repla}ced all cylinders throughout the building but hgndles were not rgplaced. .Door
39 3 |Replace existing locking door hardware hardware in all areas of new work included ADA complaint hardware meeting all City of

the existing hardware does not meet ADA or code requirements and would be brought up to meet
those requirements. This includes panic hardware on required exit doors.

Tucson standards.
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Tucson City Courts - Improvements Project Summary

Remaining Tasks - (continued)

Task# Priority |Project Title Scope of work Remarks
41 3 Replace existing boiler See mechanical engineering narrative for additional information.
44 3 |Balance existing HVAC system See mechanical engineering narrative for additional information.
46 3 |Electrical System Corrections See electrical engineering narrative for additional information.
Provide a generator for limited functional operation of the facility in case of a power outage. See
52 3 [Generator for stand by power electrical engineering narrative for additional information.
Exterior building mounted lights are old and vary in type and style plus not all exterior doors are
54 3  |Replace exterior lighting lighted. All fixtures should be replaced with LED fixtures. Lights at exterior doors would need
emergency battery backup tp provide light to 1 foot candle.
Replace coils and casing of the existing HVAC units. Existing ventilation system will need to be
59 3 HVAC unit updates updated to current co_de requriements including: a|_rf|ow monitor, moc_:iulatmg vt_anhlatlon a_n_d return
air dampers and provide CO2 sensors where required. See mechanical narrative for additional
information.
25 4 Replace end of life sprinkler heads Replace original sprinkler heads reaching the end of their 50 year life span. Sprinkler heads within the areas of "major" work were replaced with new heads.
36 4 Replace existing carpets Replace existing carpet through out the building. g)ircptz dwas replaced in several areas but most of the "back of house" areas were not
42 4 Replace domestic water booster pump See mechanical engineering narrative for additional information.
43 4 VAV valve replacement See mechanical engineering narrative for additional information. Valves were replaced by FM _at some _of_the construction areas but this was a very small
percentage of the VAV units in the building.
T Beplace al the. existing interior lighting with T8 or LED light fl).<tures. Thls V\.IOUId be fgr all the Lighting in all areas of "major" remodel work were replaced with new LED light fixtures. This
55 4 Replace interior lighting fixtures remaining after other tasks are completed. See electrical engineering narrative for . . : _
s : . includes many light fixtures within the courtyard area.
additional information.
56 4 Replace exit signage Replace all existing exit signage with new ITED SIgns. Thls would .be for all thz_a flxtu_res remaining Exit signs in all areas of "major" work were replaced with new LED signs.
after other tasks are completed. See electrical engineering narrative for additional information.
Court security standards requires that "court windows shall have coverings to prevent views from
New Upgrade windows to eliminate visibility the outside into the court building. Windows coverings mus allow visibility from inside to the
outside.
. . Court security standards requires that "Courtroom benches and staff work areas in courtrooms  |Most of the courtrooms have some level of protection but Courtrooms #1 & 3 did not add
New Bullet resistant benches to protect jduge and staff . . . . . . . o
shall be reinforced with bullet-resistant material this during the remodel. All courtrooms would need to be examined and verified.
New Expand durress system to provide durres buttons at all  |Court security standards requires that "Courts are required to have at least one active and The new duress system provided panic buttons at all courtrooms and other critical areas but
transaction counters monitored duress alarm "panic button" behind each public transaction counter. are not installed at each transaction counter.
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City Courts — Project Completion Summary

Task #2 — Security entry

Before photographs



